
EXETER-WEST GREENWICH	     	      April 22, 2009

REGIONAL SCHOOL DISTRICT

                        M I N U T E S

The Capital Project Building Committee "CPBC" for the Exeter-West

Greenwich Regional School District held a meeting on this date at 6

p.m. in the Exeter-West Greenwich Regional School District Junior

High School Cafeteria.

Committee Members Present:  Donald Staley, Jim Woloohojian, Bob

Butler.

Others Present:   Robert Ross, Luis Torrado, William Plumley, David

Wright, Mike Gorman

The meeting convened at 6:05  p.m.

1)	Mike Gorman reviewed the invoices, change orders, and time and

materials for the replacement of the skylights.  The committee

reached consensus on the figures and Mr. Torrado verified that the

specified work coincided what was needed and agreed upon in

previous meetings.  Torrado will provide the final cost for and

invoicing for the work that will be performed. 

The topic of roof warranty was discussed and it was agreed the

warranty will begin on the date of the final payment. 



The issues of remaining roof leaks were discussed and it was noted

the leaks have been minimized and the leaks in the library have

ceased.  Gorman has some ideas on what is causing the few

remaining leaks.  He will address those issues when he comes back

to do the skylights.

Mr. Plumley asked who would be responsible for painting the stack

closet in the library, and Mike Gorman responded he would take care

of that when he does the skylight work.

2)	Phase I discussion continued with a review of the Metcalf gym floor

repair.  It was agreed that the finish on the repair work performed

during the April break was unacceptable. Torrado will send a letter to

Tower expressing the concerns of the committee and the remedy of

stripping and redoing the floor.

3)	Torrado distributed two (2) reports regarding the moisture problem

on the lower level of Metcalf School.  Tully Architects submitted a

lengthy report on what might and what might not be causing the

moisture problem.  The report submitted by Geisser Engineering was

less ambiguous and pointed to ground vapor migration and the lack

of a water vapor barrier as the most likely reasons for the moisture

problems on the lower level of Metcalf.  

Torrado recommended that based upon the Geisser report the tile

floor should be removed and a water vapor barrier applied, and vapor

resistant tile be installed. The committee agreed with the

recommendation.



4)	Mr. Torrado presented a request from the EWGS4KIDS Track

Committee to include in the Phase II base bid the concession stand

and entry way renovation.   They would also like to have the lower

level parking lot paved as part of the based bid.  The CPBC voiced

concern the Phase II base bid and alternates would use the remainder

of the capital bond funds.  There was a real reluctance to reach into

contingency funding without seeing the Phase II costs. Torrado

explained the bond money includes about $100,000 of funds for

concession, entry, and bathrooms.  It was suggested the track

committee approve using the funding for the bathrooms to pay for the

pavement of the lower parking lot and repair the access road. Torrado

will bid the access road and parking lot as an alternate for Phase II.

 5)        Mr. Torrado brought up the issue of risk management and

appropriate insurance values.  Based upon the wide range of the

value of the jobs in Phase II there is a risk a subcontractor could

create more high value damage if something went wrong on their

lower valued subcontracted work.  Torrado is working with the

District insurer to set the appropriate general liability and umbrella

levels for risk management.  It was agreed the values of about $2 mil

for general liability, and $5 mil for umbrella insurance would become



part of the bid document. 

6)         Torrado reported that about 80% of the drawings and

construction documents were completed.  Mr. Ross will send RIDE a

letter stating that 60% of drawings and construction documents have

been approved.

 

7)         A general discussion ensued regarding the Dryvit repair work

at the senior high school.  It was agreed that Elastomeric would be

bid as alternate for the repairs.

8)        Torrado discussed the fact that the bond covers the wiring and

other fixed asset costs associated with the security systems,

however, the actual security devices are not subject to

reimbursement as part of the bond.  Torrado recommends bidding the

devices at this time to ensure that the devices match the wiring, and

to ensure the  probability of best cost through a single purchase. The

devices will be bid as an alternate.

9)       The CPBC wants meetings posted for each Wednesday in May.

Adjourn:  Meeting adjourned at 8:15 p.m.

                        ROBERT V. ROSS

                          SECRETARY


